
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-.2/1.1

12-ORA-1-18.2/18.5

12-ORA-1-18.4/19.8

Fed Aid

HB4N

HB4N

HB4N

HB1

HB1

HB1

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM 0.24 KM WEST OF DOVER DRIVE TO
0.21 KM WEST OF BAYSIDE DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO 0.1 KM SOUTH OF
ROUTE 1 AND 55 SEPARATION

Description 

CONSTRUCT FIBER OPTICS SYSTEM

INSTALL CHANGEABLE MESSAGE SIGNS

UPGRADE RAMP METER AND VEHICLE

INSTALL CONTRETE MEDIAN BARRIER

MODIFY TRAFFIC SIGNAL

ROADWAY LIGHTING AND TRAFFIC SIGNAL

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING

T D S ENGINEERING, INC.

POWELL CONSTRUCTORS

T D S ENGINEERING

T D S ENGINEERING

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92335-1299

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

 

 

 

 

(805)371-4639

(805)371-4639

NAJM, ELIE

NAJM, ELIE

THAI, DANH

MAHDAVI, SAEED

Resident
Engineer

(714) 680-7826

(714) 680-7826

(949) 279-8803

(949) 509-5055

 

 

 $6,628,267

 $2,684,544

 $1,193,541

 $2,784,166

 $335,409

 $308,324

Bid + CCOs

 $6,821,731

 $1,224,481

 $1,092,664

 $2,727,063

 $0

 $0

Comp To  date

 $0

 $394,808

 $0

 $17,502

 $0

 $0

This Month
10/17/05

10/10/06

02/16/06

06/06/06

02/07/07

04/10/07

Awarded

10/31/05

10/24/06

02/24/06

06/21/06

03/02/07

04/24/07

Approved

05/02/07

06/20/07

05/29/07

05/26/07

Est Comp

 100%

 66%

 90%

 100%

 0%

 0%

%Time

 100%

 46%

 91%

 97%

 0%

 0%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

12-0E1104

12-0E1604

12-0E1004

12-0C0704

12-0H2174

12-0F7424

Contract 

ACST-X059-(043)E

ACST-X059-(046)E

ACNH-X059-(044)E

  

  

  

  X0-59 0-(3E)

G X0-59 0-(6E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, SUITE 171

2899 AGOURA ROAD, #171

8555 BANANA AVENUE

2899 AGOURA ROAD STE 171

2899 AGOURA ROAD STE 171

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

3251-1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

Accepted

05/02/07

05/29/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

Fed Aid

HB1

HB4N

HB4N

HA23

HA22

HA22

Pgm Code
IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
SOUTHBOUND AVENIDA PICO OFF RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST, LAGUNA HILLS AND IRVINE
FROM OSO CREEK BRIDGE TO  0.1 KM
NORTH OF ROUTE 5 AND 405 

IN ORANGE COUNTY IN IRVINE, TUSTIN
AND SANTA ANA FROM ROUTE 405 AND 5
SEPARATION TO 0.5 KM NORTH OF FOURTH
STREET OVERCROSSING

Description 

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

REALIGN RAMP AND EXTEND RAMP METER

REPAIR SLOPE FAILURE

REHABILITATE ROADWAY

RESURFACE ROADWAY

Type Of Work
PETERSON CHASE GENERAL

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

HIGHLAND COSNTRUCTION, INC.

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 926145706

FONTANA, CA 92334-0429

IRVINE, CA 92614-5706

ORANGE, CA 92868

SANTA FE SPRINGS CA 90670

CORONA, CA 91718-2229

(949)252-0441

 

 

 

(562)929-1128

 

THAI, DANH

JOUBEEN, JAY

JOUBEEN, JAY

NADERI, ARSALAN

KELLERMAN, LARRY

Resident
Engineer

(714) 680-7829

(714) 558-4062

(949) 279-8638

(949) 279-8439

 

(949) 279-8407

 $959,284

 $4,158,050

 $6,576,700

 $1,209,349

 $7,911,101

 $10,879,670

Bid + CCOs

 $582,873

 $170,205

 $5,104,478

 $1,200,754

 $0

 $2,009,274

Comp To  date

 $117,995

 $71,575

 $169,597

 $28,493

 $0

 $2,009,274

This Month
07/13/06

09/25/06

11/07/05

11/28/06

04/09/07

02/15/07

Awarded

07/24/06

10/10/06

11/18/05

12/11/06

05/07/07

03/09/07

Approved

05/30/07

08/29/08

06/30/07

06/18/07

10/18/07

Est Comp

 92%

 35%

 100%

 0%

 0%

 19%

%Time

 61%

 4%

 77%

 0%

 0%

 18%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

12-0F7414

12-0E7404

12-0A3904

12-0H2144

12-0E0204

12-0G4004

Contract 

  

  

ACIM-005 -(931)7

ACIM-4116-(004)E

ACIM-005 -(937)8

ACIM-005 -(935)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 429

1792 KAISER AVENUE

133 N. PIXLEY STREET

P O BOX 2150

400 E. 6TH STREET

2491 E. ORANGETHORPE
AVENUE

15700 RUSTIN VILLAGE
WAY, #3

15700 TUSTIN VILLAGE
WAY, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

1550 ROCKFIELD BLVD.,
SUITE A

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-5-23.9/24.8

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

Fed Aid

HB1

HA22

HE13

HB1

HM1

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT GENE
AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER FROM MAIN  STREET AND
ELLIS AVENUE TO SOUTH OF ROUTE 39 AND
405 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT VARIOUS LOCATIONS

Description 

CROSS SLOPE CORRECTION

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

Type Of Work
BEADOR CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

DYNALECTRIC

Contractor

CORONA CA 92883

CORONA, CA 92883

VISTA, CA 92081-8831

RIVERSIDE CA 925137745

CORONA CA 928782229

LOS ALAMITOS, CA 90720

(951)674-7352

 

 

(951)710-1000

(951)736-7620

 

RAMADAN, KIFAH

BERRIOS, JOSE

BUI, DA KEN G.

CHAUDRY, MONAS

Resident
Engineer

(949) 279-8625

(949) 509-5023

(714) 367-2080

 

 

(714) 680-7834

 $9,031,700

 $959,300

 $195,428,614

 $254,254

 $1,315,113

 $520,900

Bid + CCOs

 $4,833,192

 $3,933

 $47,329,130

 $0

 $0

 $55,750

Comp To  date

 $742,417

 $0

 $4,139,418

 $0

 $0

 $55,750

This Month
08/01/06

01/04/07

04/18/06

03/15/07

04/03/07

02/07/07

Awarded

08/15/06

01/30/07

04/25/06

04/19/07

04/18/07

03/02/07

Approved

07/01/07

08/06/07

11/01/10

09/14/07

Est Comp

 84%

 6%

 25%

 0%

 0%

 10%

%Time

 53%

 0%

 24%

 0%

 0%

 11%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0F9504

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

P O BOX 7745

P O BOX 2229

4462 CORPORATE CENTRE DRIVE

15700 TUSTIN WAY
VILLAGE, #1

3251 1/4 UNIVERSITY
DRIVE

6231 MANCHESTER BLVD.

2491 E. ORANGETHORPE
AVENUE

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-39-5.6/5.6

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-55-6.8/7.2

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

Fed Aid

HB1

HB1

HB1

HA25

HA23

HB4N

Pgm Code
IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT EDINGER AVENUE

IN ORANGE COUNTY IN BUENA PARK AT
ORANGETHORPE AVENUE AND BEACH
BOULEVARD INTERSECTION AND IN STANTON
AT CERRITOS AVENUE AND BEACH

IN ORANGE COUNTY IN STANTON,  ANAHEIM
AND BUENA PARTK AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SANTA ANA FROM
0.3 KM SOUTH OF MACARTHUR BOULEVARD
UNDERCROSSING TO 0.4 KM NORTH OF
MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE
HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

MODIFY SIGNAL AND EXTEND LEFT TURN

INSTALL SAFETY LIGHTING

INSTALL SAFETY LIGHTING

PLANTING AND IRRIGATION

REPAIR DAMAGED SLOPE

INSTALL CLOSED CIRCUIT TELEVISION

Type Of Work
BEADOR COSNTRUCTION COMPANY

TDS ENGINEERING

T D S ENGINEERING

DIVERSIFIED LANDSCAPE

F C I CONSTRUCTORS INC

T D S ENGINEERING

Contractor

CORONA, CA 92883

WESTLAKE VILLAE CA 91361

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA 92503

VISTA CA 920818831

WESTLAKE VILLAGE CA 91361

 

(805)371-4639

(805)371-4639

 

(760)727-9767

(805)371-4639

BERRIOS, JOSE

ANKHASIRISAN, SANDY

Resident
Engineer

(949) 509-5023

 

 

(949) 279-8741

 

 

 $417,700

 $141,356

 $304,637

 $485,878

 $7,610,910

 $384,994

Bid + CCOs

 $336,525

 $0

 $0

 $3,928

 $0

 $0

Comp To  date

 $125,199

 $0

 $0

 $3,928

 $0

 $0

This Month
08/16/06

02/07/07

02/05/07

03/29/07

04/16/07

04/10/07

Awarded

08/31/06

03/02/07

02/21/07

05/03/07

05/11/07

04/24/07

Approved

06/13/07

10/14/08

Est Comp

 71%

 0%

 0%

 1%

 0%

 0%

%Time

 80%

 0%

 0%

 1%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H0014

12-0H0334

12-0H23U4

12-0H5704

12-0H2104

12-0G7804

Contract 

  

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

26320 LESTER CIRCLE

2899 AGOURA ROAD SUITE 171

2899 AGOURA ROAD STE 171

1212 SEVERN WAY

2585 BUSINESS PARK DRIVE

2899 AGOURA ROAD SUITE 171

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-57-11.2/22.5

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-15.7/0

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

Fed Aid

HM4

HM3

HA25

HB1

HB1

HA42

Pgm Code
IN ORANGE COUNTY IN ORANGE, ANAHEIM,
FULLERTON, PLACENTIA AND BREA FROM
CHAPMAN AVENUE UNDERCROSSING TO LOS
ANGELES COUNTY LINE

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN FULLERTON AT
ROUTE 57 AND 91 SEPARATION

IN ORANGE COUNTY IN BREA FROM ROUTE
99 AND 57 SEPARATION TO BIRCH STREET
UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

TRAFFIC STRIPING AND MARKING

TREAT AND JOINT SEAL BRIDGES

PLANTING AND IRRIGATION

INSTALL SAFETY LIGHTING

WIDEN HIGHWAY

COMPOST STORM FILTER SYSTEM

Type Of Work
STERNDAHL ENTERPRISES, INC.

TRUESDELL CORPORATION OF

BELAIRE-WEST LANDSCAPE, INC.

TDS ENGINEERING

GRIFFITH COMPANY

BEADOR CONSTRUCTION COMPANY

Contractor

SUN VALLEY, CA 91352

TEMPE AZ 85282

BUENA PARK, CA 90622-6270

WESTLAKE VILLAGE, CA 91361

SANTA ANA, CA 92704

CORONA, CA 92883

 

(602)437-1711

 

 

 

 

JAVAHERNESHAN, MAJID

JOUBEEN, JAY

ELSAYED, MOHAMED

JAVAHERNESHAN, MAJID

AMUTHASAKARAN, KAUSI

Resident
Engineer

(949) 289-3551

 

(714) 558-4062

(714) 680-7841

(949) 289-3551

(919) 509-5047

 $302,702

 $894,477

 $1,159,687

 $107,677

 $1,599,719

 $2,206,459

Bid + CCOs

 $209,028

 $0

 $1,109,511

 $99,761

 $0

 $2,039,984

Comp To  date

 $209,028

 $0

 $1,950

 $0

 $0

 $12,835

This Month
03/21/07

05/01/07

02/01/06

12/08/06

02/23/07

08/23/06

Awarded

04/06/07

05/11/07

02/09/06

01/05/07

03/09/07

09/05/06

Approved

06/22/07

12/10/07

04/23/07

12/03/07

Est Comp

 47%

 0%

 68%

 100%

 0%

 0%

%Time

 66%

 0%

 95%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

12-0H6704

12-0G6704

12-084404

12-0H2224

12-0H0184

12-0C9834

Contract 

  

  

ACNH-P057-(051)E

  

ACST-P057-(052)E

  

  

  

--()

  

  P0-57 0-(2E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

11861 BRANFORD STREET

1310 W 23RD STREET

P.O. BOX 6270

2899 AGOURA ROAD, SUITE 171

2020 SOUTH YALE STREET

26320 LESTER CIRCLE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN WAY
VILLAGE, TRAILER #3

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

Accepted

04/23/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-10.3/19

12-ORA-91-13.5/14.7

Fed Aid

HA25

HB1

HB1

HB4N

HA22

HA25

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT
SPRINGS FROM SAN JUAN CANYON  BRIDGE
TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND
ANAHEIM ON ROUTE 90 FROM .95 KM EAST
OF KELLOGG DRIVE UNDERCROSSING TO LA
PLAMA AVENUE

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

PAVEMENT REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

BRENT ENGINEERING, INC.

BRUTOCO ENGINEERING AND

ALL AMERICAN ASPHALT

REYCO SMITH AND REYNOLDS

Contractor

ORANGE, CA  92868

ORANGE, CA 92865

IRVINE, CA 92618

FONTANA, CA 92334

CORONA, CA 92878

RIVERSIDE, CA  92506

 

 

 

 

 

 

HONG, JOHN

MAHDAVI, SAEED

LINDQUIST, KARL

YII, JAMES

MATINPOUR, HAMID

HONG, JOHN

Resident
Engineer

(949) 279-8741

(949) 509-5012

(949) 487-4027

(714) 779-2683

(949) 279-8601

(714) 688-1951

 $191,258

 $1,238,654

 $33,239,901

 $31,006,653

 $15,857,304

 $1,649,251

Bid + CCOs

 $143,772

 $395,376

 $7,216,877

 $3,235,823

 $14,527,671

 $1,348,019

Comp To  date

 $691

 $0

 $1,292,948

 $2,560,731

 $320,022

 $0

This Month
02/17/05

02/10/06

12/22/06

11/22/06

03/07/06

06/14/02

Awarded

02/25/05

02/17/06

01/11/07

12/20/06

03/23/06

07/03/02

Approved

12/09/10

04/11/07

12/20/09

07/16/10

06/09/07

06/29/07

Est Comp

 39%

 333%

 10%

 8%

 93%

 0%

%Time

 75%

 32%

 22%

 10%

 89%

 0%

% Work 

 

SUSPENDED

 

 

 

PLANT EST
SATIS

Message

12-0G2704

12-0G0704

12-043214

12-056214

12-0E05U4

12-075304

Contract 

  

  

ACST-P074-(050)E

HP21-6212-(011)E

  

ACNH-P091-(109)E

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

--()

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

81 SHIELD

P.O. BOX 429

P.O. BOX 2229

7177 BROCKTON AVE, SUITE 220

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

31726 RANCHO VIEJO
ROAD, SUITE 115

1250 N. LAKEVIEW
AVENUE, SUITE M

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #4

TUSTIN, CA 92780

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

12District

12-ORA-91-16.9/17.4

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-8.3/0

12-ORA-241-17.6/25

12-ORA-405-3.7/6.4

Fed Aid

HB1

HA22

HB1

HB1

HA22

HA25

Pgm Code
IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH
OF ROUTE 405

IN ORANGE COUNTY IN IRVINE AT ROUTE
133 AND 405 SEPARATION

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST AND IRVINE FROM ANTONIO
PARKWAY OVERCROSSING TO PORTOLA
PARKWAY NORTH OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

Description 

ASPHALT CONCRETE OVERLAY

WIDEN AND REALIGN HIGHWAY

INSTALL SIGN STRUCTURES

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

Contractor

CORONA, CA 92878

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

SANTA ANA CA 92711

CORONA CA 92878

CORONA, CA 92877-0101

 

 

 

(714)265-7701

(951)736-7600

 

MATINPOUR, HAMID

EMAM, KAMRAN

EMAM, KAMRAN

ZOKAI, FARID

ZIAEIAN, GHASSEM

HONG, JOHN

Resident
Engineer

(949) 279-8601

(949) 598-3588

(949) 598-3577

(949) 279-8435

(949) 279-8468

(949) 279-8741

 $2,092,224

 $25,016,269

 $641,132

 $234,667

 $1,563,612

 $1,314,316

Bid + CCOs

 $1,075,103

 $25,172,309

 $639,382

 $0

 $1,423,502

 $1,132,703

Comp To  date

 $690,604

 $150,335

 $0

 $0

 $1,397,292

 $4,858

This Month
06/29/06

12/06/02

08/16/06

04/18/07

09/12/06

02/15/06

Awarded

07/17/06

12/16/02

08/30/06

05/04/07

09/22/06

03/07/06

Approved

06/28/07

06/15/07

05/14/07

07/25/07

06/25/07

01/12/10

Est Comp

 54%

 100%

 100%

 0%

 100%

 31%

%Time

 49%

 99%

 100%

 0%

 87%

 86%

% Work 

 

OVER RUN

COMPLETED

 

OVER RUN

 

Message

12-0G7604

12-1072U4

12-0H2014

12-0H2494

12-0F1804

12-075704

Contract 

  

ACST-P133-(010)E

  

  

  

  

  

  P1-33 0-(0E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

400 EAST SIX STREET

6 ORCHARD, SUITE 150

2899 AGOURA ROAD, SUITE 171

P O BOX 11238

P O BOX 2229

P.O. BOX 77038

15700 TUSTIN VILLAGE
WAY, #3

15510 ROCKFIELD
BOULVARD, SUITE A

15510 ROCKFIELD
BLVD., SUITE A

15700 TUSTIN VILLAGE
WAY #1

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN VILLAGE
WAY

IRVINE, CA. 92618

Accepted

05/14/07

Location
Storm Water
Plan
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 $17,533,727 $145,198,736 $407,362,464

12-ORA-405-6.9/0

12-ORA-405-12.5/12.7

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HB4N

HB1

HA22

HA12

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE FROM
NORTHBOUND JAMBOREE ROAD LOOP ON RAMP
TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN WESTMINSTER,
HUNTINGTON BEACH AND SEAL BEACH  FROM
ROUTE 405 AND 39 SEPARATION TO LOS
ANGELES COUNTY LINE

IN ORANGE COUNTY IN WESTMINSTER AT
THE BOLSA CHICA MAINTENANCE STATION

IN ORANGE COUNTY IN SEAL BEACH FROM
0.2 KM NORTH OF ROUTE 22 AND 405
SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

WIDEN ON RAMP

WIDEN AND MODIFY RAMP

REPLACE SLABS AND TREAT BRIDGE DECK

CONSTRUCT MAINTENANCE BUILDINGS

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

PAVE-TECH, INC.

PERERA CONSTRUCTION AND DESIGN

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

CORONA CA 928782229

IRVINE, CA 92614

CARLSBAD,CA 92008

ONTARIO, CA 91764

IRIVNE, CA 92614-5706

IRVINE, CA 92614

(951)736-7600

 

 

 

 

 

YII, JAMES

WANG, T H

RAMANATHAN, KUGAN

PHAM, DAT

PHAM, DAT

Resident
Engineer

 

(714) 556-8202

(714) 558-4110

(949) 279-8495

(949) 509-5010

(949) 509-5010

 $689,153

 $1,541,141

 $10,188,909

 $4,077,639

 $7,165,965

 $899,938

Bid + CCOs

 $0

 $1,526,200

 $5,111,008

 $1,592,687

 $3,228,114

 $475,926

Comp To  date

 $0

 $0

 $1,749,085

 $500,228

 $637,690

 $129,474

This Month
04/26/07

06/28/05

01/12/07

10/12/06

09/18/06

08/29/06

Awarded

05/11/07

07/11/05

01/30/07

11/09/06

09/27/06

09/11/06

Approved

04/24/07

01/06/09

10/26/07

08/31/07

08/08/07

Est Comp

 0%

 100%

 15%

 50%

 68%

 53%

%Time

 0%

 100%

 50%

 39%

 45%

 53%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

12-0H0054

12-0F5304

12-0E0604

12-079304

12-0G6904

12-0G5604

Contract 

  

ACIM-405 -(924)1

ACIM-405 -(936)1

  

ACIM-405 -(934)1

  

  

ACIM-405 -(924)E

ACIM-405 -(936)E

  

ACIM-405 -(934)E

  

  

--()

--()

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 2229

1792 KAISER AVENUE

735 LAGUNA DRIVE

2890 INLAND EMPIRE BLVD.,#102

1792 KAISER AVENUE

1792 KAISER AVENUE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY, #1

15700 TUSTIN VILLAGE
WAY, #2

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

COSTA MESA, CA 92626

Accepted

04/24/07

Location
Storm Water
Plan



12-0E1104

12-0E1604

12-0E1004

12-0F7424

12-0F7414

12-0C0704

12-0H2174

12-0E7404

12-0A3904

12-0H2144

12-0E0204

12-0G4004

12-0F9504

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

12-0H0014

12-0H0334

12-0H23U4

12-0H5704

Contract

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-1-18.2/18.5

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-23.9/24.8

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-5.6/5.6

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-55-6.8/7.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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12-0H2104

12-0G7804

12-0H6704

12-0G6704

12-084404

12-0H2224

12-0H0184

12-0C9834

12-0G2704

12-0G0704

12-043214

12-056214

12-0E05U4

12-075304

12-0G7604

12-1072U4

12-0H2014

12-0H2494

12-0F1804

12-075704

12-0H0054

12-0F5304

Contract

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-11.2/22.5

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-15.7/0

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-10.3/19

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-8.3/0

12-ORA-241-17.6/25

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-12.5/12.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12-0E0604

12-079304

12-0G6904

12-0G5604

Contract

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

8

8

8

8

Page
Statement of Ongoing Contracts - Index

12

District

 $8,918,217

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $407,362,464  $145,198,736

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $45,472,834

 $207,042,002

 $69,168,700

 $54,672,275

 $31,006,653

 Bid + CCO

 $18,179,830

 $50,879,324

 $40,435,397

 $32,468,362

 $3,235,823

 Work Comp

District Total:

Work completed this Period:  $8,918,217

-I-

-F-

-S-

-SH-
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